INTERNAL MEMO

From: INFORMATION SECURITY

To: ETOROABASI EKANIM (IT BUSINESS ANALYST / PROJECT MANAGER) | GOODLUCK IMIAVAN (IT SUPPORT / CHANGE MANAGER) | CHRISTIAN ONYENIBEJ I (IT GOVERNANCE) | UYOYOUKARO EWHE (CHIEF COMPLIANCE OFFICER) | WOLE ADETAYO (CHIEF INFORMATION OFFICER) | CHIJIOKE UZOUKWU (HEAD OF OPERATIONS) | ALVIN ESIRI (HEAD, BUSINESS & AUTOMATION SUPPORT) | TINA EBUEHI (HEAD, HEAD OFFICE OPERATIONS)

Date: 22/09/2026

Subject: RISK ASSESSMENT FOR CHEQUE REQUEST PORTAL

INTRODUCTION

Cheque request is currently done by Branch Operations' staff by sending email request. The Operations staff at the Head Office prepares the customer's data before uploading same to the secure sever to be delivered to the vendor for production. This method is prone to errors, necessitated the need to develop a portal where requests can be made at the branch on behalf of the customers. The portal will serve as a centralized cheque book request portal that will enable request to be made and tracked.

In Scope:

The project will involve the following:

- Development of a centralized Cheque Book Request Portal.
- Automated workflow for cheque book requests.
- Cheque book request tracking and status updates.

Out of Scope

- Cheque maintenance on Finacle is out of scope of this project.

BENEFITS

The solution will improve the efficiency and accuracy of cheque book requests and reduce manual processing and errors, shorten turnaround time, while providing tracking for accountability and efficiency.

RISK ASSESSMENT

Information Security department carried out risk assessment of the solution to ascertain the risks associated with the implementation of the project and to ensure that the development adheres to information security best practices.

RECOMMENDATIONS

S/N	Risk Item	VULNERABILITY/RISK	RATING	RECOMMENDATION	RESPONSIBILITY	CLOSURE COMMENT/ RESPONSE
1	Absence of a Project Initiation Document signed by all relevant stakeholders	▪ Absence of baseline requirements ▪ Non-alignment of stakeholders' needs.	Medium	Ensure BRD and the PID are signed off by stakeholders. Ensure the document	Implementing Team /Business Analyst /Compliance/Quality Assurance Team/System	

				accurately documents the business, functional, security, control, technical and user requirements, as well as their needs and expectations are required.	Owner	
2	Security misconfiguration	This can lead to unauthorized access Brute force attacks.	High	Ensure that strict Mutual TLS is enforced for all API. Implement rate limiting control. Ensure that API keys and credentials are not stored in the source code.	Implementing Team /Business Analyst /Quality Assurance Team	

3	Unauthorized access Control and improper User Administration	Unauthorized data modification and privilege escalation	High	Implement maker-checker process. Implement RBAC and 2FA for authentication	Business Analyst/Implementing Team/Quality Assurance	
4	Lack of permission validation	Modification of cheque request by unauthorized persons	High	Implement server-side validation of all payloads	Business Analyst/Implementing Team/Quality Assurance	
5	Data protection risk	Compromise of customers' sensitive data	High	Encrypt both data at rest and in transit using standard and non-deprecated protocols	Business Analyst/Implementing Team/Quality Assurance	
6	Fraudulent Request	Financial loss Reputational damage	High	Ensure that approvals for cheque requests cannot be bypassed.	Business Analyst/Implementing Team/Quality Assurance	
7	Inadequate Audit trail	Poor accountability	Medium	Ensure that audit logs are	Implementing Team/	

		Lack of evidence for investigation		enabled and are tamper proof	Internal Control /Compliance	
8	Configuration Management	Service disruptions	Medium	Ensure the System software running the application and database have not reached EOL or EOS	Business Analyst/Implementing Team/Quality Assurance/Sysadmin	
9	Inadequate availability Setup	System downtime leading to operational failures. Data loss	Medium	Ensure that availability/redundancy is built into the setup to prevent single point of failure for the system. Regularly backup the system and test the back-up date. Clearly document the rollback plan and procedure.	Business Analyst/ Change Manager/ Change Implementer/ System Owner	
10	Server exposure	Database compromise Ransomware	High	Ensure the servers hosting the applications	Implementing Team /Business Analyst	

		attack etc.		are integrated to the Bank's EDR and other security monitoring solutions.	/Compliance/Quality Assurance Team/Sysadmin	
11	Inadequate testing	Deployment of vulnerable application	High	Perform thorough testing such as - SIT/UAT/SAST /Pentest	Implementing Team /Business Analyst /Compliance/Quality Assurance Team/System Owner	

CLOSURE OF CONCERNS

The Change Manager should ensure all concerns raised are closed and documented before presenting the change to the Change Management Board for approval.

NAME	**DESIGNATION**	**SIGNATURE/DATE**
Festus Ojebor	Head, Information Security GRC	28/09/2026
Dr. Frances Undelikwo	CISO	28/09/2026